
Hunters Point Radiological Program UpdateHunters Point Radiological Program Update______  ____  ___________  ______  ___________  ____  ___________  ______  _____Hunters Point Radiological Program UpdateHunters Point Radiological Program Update

Hunters Point Naval Shipyard
BCT Meeting

December 6, 2012



Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Parcel C Phase IParcel C Phase I
• Parcel E 500-Series
• Parcel C Phase II
• Building 253/211• Building 253/211
• Parcel D-1 Phase I

– IR 7/18 Update



2012 Radiological Projects



Parcel C Parcel C Phase IPhase I
Building and Site SurveysBuilding and Site Surveys

Remaining field work:

• Field work ongoing.  Awaiting results of final 
status survey samples collected in 5 survey unitsNorth Pier

g

status survey samples collected in 5 survey units.North Pier



Parcel E 500 SeriesParcel E 500 Series
Building and Site SurveysBuilding and Site Surveys

• Internal Draft FSS ReviewFormer Building Site 503

Remaining field work and document production:

• Internal Draft FSS ReviewFormer Building Site 507

• Internal Draft FSS Review Former Building Site 508

Fi ld k i• Field work on goingFormer Building Site 517

• Awaiting CDPH comments on Draft Former Building Site 520

• Internal Draft FSS ReviewFormer Building Site 506

• RTCs in developmentFormer Building Sites 510/510A

• Field work on goingFormer Shacks 79/80 

Fi ld k i• Field work on going500 Area Site



Parcel E 500 Series
Remaining Field Activities

Parcel E 500 Area
– Installation of drainage channel adjacent to Building 606 
– Continue  survey, sampling, and remediation activities within the 500 

Series Area, and former Building 517 and Shacks 79/80 Sites

Building 707 Triangle Area  
– 22 of the 23 survey units have been completed 

Confirmation Surveys by CDPH on December 19 of Buildings 500 & 521



Parcel C & E Buildings/Sites 
Document Summary

Draft

Final

Free-Released

Internal Draft
(Data under review)

Draft



Parcel E Swale Installation

Grading and lining swale with geo-textile fabric

Installing drain from swale toInstalling drain from swale to  
existing storm drain lines



Parcel C Phase IIParcel C Phase II



Parcel C Phase II
Storm Drain & Sewer Removals

E i d!• Excavation started!
- 319 linear feet of SS/SD have been removed 
- 14,305 linear feet remaining in Parcel C; included in contract

• TSP for Ship Berths 1 through 5 was submitted for internal review



Excavation Activities in Parcel C Phase II Excavation Activities in Parcel C Phase II 

Site preparation and commencement of removal of SS/SD lines:

Placement of plastic sheeting in preparation Excavation and direct loading of soilPlacement of plastic sheeting in preparation 
for excavation near Building 134

Excavation and direct loading of soil 
into truck for transfer to RSY 4

Frisking of truck prior to exiting the 
RCA



Parcel C Building 253 and 211Parcel C Building 253 and 211

• The Internal Draft Plans for Buildings 253 and 211 
d N iare under Navy review:

– Execution Plan 
– Health and Safety Plan

Limited building clean-up activities will begin with 
approval of H&S Plan



Parcel DParcel D--1 Status1 Status

• Gun Mole Pier & South Pier
– All field work is complete
– Navy reviewing laboratory and scan data
– Contractor has demobilized but maintain radiological control of both piers
– Draft FSS reports to be submitted in January

• Building 274

– Final FSS Report submitted Oct 10 

– Building awaiting CDPH confirmatory surveyBuilding awaiting CDPH confirmatory survey

• Building 313, 313A & 322 Sites
– Draft FSS report to be submitted December 7p

• Building 383 Area
– Draft FSS report planned for December 19

13



IR 7/18 Modeling UpdateIR 7/18 Modeling Update

• Navy has requested revised comment letter from CDPH 

» Update from CDPH?» Update from CDPH?



SummarySummary
Comments, Questions, Concerns ???


